

Quarterly Update to the Board of Education
Change Orders Not Exceeding \$15,000.00
April 1, 2015 – June 30, 2015

Project Name	CO #		Contractors	Dollar Amount
Chukker Creek Elementary Paving Project Chukker Creek Paving Project Change Order #1 \$50,262.82 Change Order #2 \$1,550.00 Change Order #3 \$10,150.00 Change Order #4 \$ 5,301.00 Change Order #5 \$26,800.00 Change Order #6 \$ 6,875.00 Change Order #7 \$ 6,668.18 Change Order #8 \$ 5,500.00 Change Order #9 \$27,500.00 Change Order #10 \$23,700.00 Change Order #11 \$25,650.00 Change Order #12 \$ 36,015 Change Order # 13 \$ 4,800.00 Change Orders (1-13) 230,772.00	13	Change order #1 is for additional work to be done at Leavelle, McCampbell to install a new water main (\$50,262.82); Change order #2 is for miscellaneous additions to the bus loop parking lot at Chukker Creek (\$1,550.00); Change order #3 is fix the drainage problem near the mechanical pad at South Aiken High (\$10,150.00); Change order #4 is to correct storm sewer problems at Byrd Elementary (\$5,301.00); Change order #5 is to install a storm sewer for North Augusta Middle (\$26,800.00); Change order #6 to complete the land clearing at North Augusta Middle (\$6,875.00); Change order #7 to add shrubbery to Chukker Creek Elementary (\$6,668.18); Change order #8 to repair curb at Paul Knox (\$5,500.00); Change order # 9 to patch and overlay walking track at rear of school at East Aiken Elementary (\$27,500.00) ; Change order #10 to repair and correct the erosion problem on playground at Clearwater Elementary (\$23,700.00); Change order #11 to repair storm drainage problem at Midland Valley High (\$25,650.00); Change order # 12 to replace storm drainage that has deteriorated causing safety issues at Aiken Middle (\$36,015.00) ; Change order #13 to repair sink hole at Byrd Elementary (\$4,800.00)	Contractors South, Inc.	\$4,800.00