

BOARD AGENDA ITEM

April 17, 2012

SUBJECT:

Facilities Construction Department Quarterly Change Order Notification

BACKGROUND INFORMATION:

Policy FGG sets the limit of approval for construction change orders by the Superintendent or designee up to \$15,000.00. The policy requires a summary of such change orders to be presented to the Board at least once a quarter for notification.

ADMINISTRATIVE CONSIDERATION:

The attached summary of change orders presented is notification in accordance with Policy FGG.

RECOMMENDATION:

Accept as information only, the quarterly report showing construction change orders not exceeding \$15,000.00.

ATTACHMENT:

Quarterly Update Change Order Spreadsheet to the Board of Education

PREPARED BY:

David M. Caver
Kevin A. Chipman
bc

Quarterly Update to the Board of Education
Change Orders Not Exceeding \$15,000.00
January 1, 2012 – March 31, 2012

Project Name	CO #	Description	Architect/Contractor	Dollar Amount
2011 Cyclic Maintenance Flooring of North Augusta Middle Change Order 1 \$5,020.00	1	Upgrade of specified carpet tiles, unforeseen conditions, additional floor prep, removal of pipe penetration, concrete base and joint trim covers in the amount of \$5,020.00.	The Carpet Shop, Inc.	\$5,020.00
2011 Cyclic Maintenance Flooring of North Augusta Middle Change Order 1 \$ 5,020.00 Change Order 2 \$10,251.00 Total Change Orders (1-2) \$15,271.00	2	Moving of furniture, removal of existing carpet, floor prep, installation of new carpet in band room and carpet and cove base in the guidance office in the amount of \$10,251.00.	The Carpet Shop, Inc.	\$10,251.00
Jackson Middle School Additions Project Change Order 1 \$10,593.00	1	Remove asbestos containing canopy in the amount of \$10,593.00.	Stewart-Corbitt General Contractors	\$10,593.00