

BOARD AGENDA ITEM

October 27, 2020

SUBJECT:

Change Order Number 1 for the 2020 Installation of Flooring @ J.D. Lever Elementary, North Augusta Elementary & Redcliffe Elementary

BACKGROUND INFORMATION:

Change Order Number 1 for the 2020 Installation of Flooring @ J.D. Lever Elementary, North Augusta Elementary & Redcliffe Elementary

These dollars are unused allowances on this contract final contract amount will be \$151,710.36 for the project at North Augusta Elementary.

Change Order Number One:

❑ Unused allowances for this project<\$19,144.64>

Credit in the amount of<\$19,144.64>

Total Change Order Amount<\$19,144.64>

ADMINISTRATIVE CONSIDERATION:

The administration and architects have reviewed Change Order Number 1 and determined it to be reasonable.

RECOMMENDATION:

- Authorize the administration to proceed with the acceptance of Change Order Number 1 for a credit amount of <\$19,144.64.> from Carpet Creations.

PREPARED BY:

Corey J. Murphy
Kevin A. Chipman