

**BOARD AGENDA ITEM**

January 28, 2020

**SUBJECT:**

Change Order Number 7 for the Graniteville Elementary Addition Project

**BACKGROUND INFORMATION:**

Change Order Number 7 for the Graniteville Elementary Addition from RW Allen Construction, LLC is presented for your review and approval. Add concrete sidewalk and canopy entrance to the School Food Service department, repair erosion problems located at the drop off loop, Ascauga Lake road entrance and Ascauga Lake road ditch corrections with rip rap. The total amount needed is \$89,668.00, this amount will come from Fund 5 Reserve Contingency account.

**ADMINISTRATIVE CONSIDERATION:**

The contractor, RW Allen Construction, LLC has submitted a Change Order Number 7 in the total amount of \$89,668.00 and this amount is reasonable.

**RECOMMENDATION:**

- Approve Change Order Number 7 for Graniteville Elementary Addition project from RW Allen Construction, LLC in the amount of \$89,668.00 and this amount will be deducted from the Fund 5 Reserve Contingency account.

**PREPARED BY:**

Shawn D. Foster  
Kevin A. Chipman