

## **BOARD AGENDA ITEM**

February 12, 2019

### **SUBJECT:**

Change Order Number 1 for the Graniteville Elementary Addition Project

### **BACKGROUND INFORMATION:**

Change Order Number 1 for the Graniteville Elementary Addition from R. W. Allen Construction, LLC is presented for your review and approval. A canopy over the handicapped ramp was requested by the owner. The project owner contingency has adequate funds to cover this amount.

### **ADMINISTRATIVE CONSIDERATION:**

The contractor, R.W. Allen Construction, LLC has submitted a Change Order Number 1 in the total amount of \$53,557.00 and this amount is reasonable.

### **RECOMMENDATION:**

- Approve Change Order Number 1 at Graniteville Elementary Addition project from R.W. Allen Construction, LLC in the amount of \$53,557.00 and this amount will be deducted from the project contingency account.

### **PREPARED BY:**

Shawn D. Foster  
Kevin A. Chipman