

**BOARD AGENDA ITEM**

August 28, 2012

**SUBJECT:**

Change Order Number 1 for the Gym Restroom Addition at A.L. Corbett Middle School

**BACKGROUND INFORMATION:**

**Change Order Number One:**

- Re-route sanitary sewer due to the fact a sewer line is terra cotta and conflicts with elevation which requires us to re-route. . . . . \$47,492.00

**Total Change Order Number One . . . . . \$47,492.00**

Project contingency is adequate to cover this amount.

**ADMINISTRATIVE CONSIDERATION:**

RCN Contracting, Inc. has submitted the following Change Order Number 1 in the total amount of \$47,492.00.

**RECOMMENDATIONS:**

Approve Change Order Number 1 from RCN Contracting, Inc. in the amount of \$47,492.00.

**PREPARED BY:**

David M. Caver  
Kevin A. Chipman  
bc