

**BOARD AGENDA ITEM**

October 25, 2011

**SUBJECT:**

Change Order Number 1 to the East Aiken Ceiling Project

**BACKGROUND INFORMATION:**

The following items are required by OSF (IBC code) and were not in the original scope of work:

- Adding of bulkheads @ (2) locations @ each kitchen hood . . . \$ 3,104.60
- Replace bulkheads (wood) @ (3) locations with metal stud wall, drywall and finish . . . . . \$ 860.00
- Repair, build fire wall @ kindergarten classroom & corridor. . \$ 3,225.00
- Tie-down of lights to grid . . . . . \$ 2,193.00
- Re-wire 300 existing light fixtures . . . . . \$ 9,787.88
- Additional power purifiers . . . . . \$ 903.00

**Total Change Order Number 1 . . . . . \$20,073.48**

**ADMINISTRATIVE CONSIDERATION:**

The administration has reviewed this price and finds it to be fair and reasonable.

**RECOMMENDATION:**

Authorize and the administration to accept Change Order Number 1 for the East Aiken Ceiling Project in the amount of \$20,073.48. Funding for Change Order Number 1 from Stewart-Corbitt General Contractors will come from the East Aiken Ceiling Project.

**PREPARED BY:**

David M. Caver  
Kevin A. Chipman  
bc