

BOARD AGENDA ITEM

April 21, 2015

SUBJECT:

Change Order Number 12 for the 2013 Chukker Creek Elementary Paving Project

BACKGROUND INFORMATION:

Change Order Number Twelve:

- Replace storm drainage at Aiken Middle that has deteriorated causing safety issues.

Total Change Order Number Twelve \$36,015.00

The paving account has adequate funds to cover this amount.

ADMINISTRATIVE CONSIDERATION:

Contractors South, Inc. has submitted the following Change Order Number 12 in the total amount of \$36,015.00. The administration has reviewed this amount and determined it to be fair and reasonable.

RECOMMENDATIONS:

Approve Change Order Number 12 from Contractors South, Inc. in the amount of \$36,015.00, which the paving account has adequate funds.

PREPARED BY:

David M. Caver
Kevin A. Chipman
bc