

## BOARD AGENDA ITEM

February 28, 2012

### SUBJECT:

Change Order Number 16 to the North Augusta Middle School Addition Project

### BACKGROUND INFORMATION:

Change Order Number 16 for the North Augusta Middle School Addition Project from Matrix Construction Co., Inc. is presented for your review and approval:

- ☐ Change masonry wall from Genesis to heavy weight block  
and multiple coats of block fill ..... \$<157.00>
- ☐ Add irrigation heads ..... \$ 516.00
- ☐ Raise manhole #004 ..... \$ 326.00
- ☐ Raise grate inlet #1..... \$ 760.00
- ☐ Masonry infill where stair channel beams were embedded ..... \$1,520.00
- ☐ Add guardrails to curtain wall windows ..... \$1,759.00
- ☐ Add splash guard at kitchen lavatory ..... \$ 170.00
- ☐ Bring allowances to Zero Balance ..... \$<87,251.87>
- ☐ Electrical back charges for uncompleted punchlist items . . . . . \$<40,014.62>

**Total Change Order Number 16** ..... \$<122,372.49>

### ADMINISTRATIVE CONSIDERATION:

The contractor, Matrix Construction Company, Inc. has submitted the Change Order Number 16 credit in the total amount of \$<122,372.49>.

### RECOMMENDATION:

- ☐ Approve Change Order Number 16 at North Augusta Middle School Addition Project from Matrix Construction Company, Inc. credit in the amount of \$<122,372.49>.

### PREPARED BY:

David M. Caver  
Kevin A. Chipman  
bc