

BOARD AGENDA ITEM

December 14, 2021

SUBJECT:

Change Order #1 for the Belvedere Elementary School Addition and Renovations Project

BACKGROUND INFORMATION:

Change Order #1 for the Belvedere Elementary School Addition and Renovations Project for Aiken County Public Schools is submitted for your review and approval:

- Provide sitework, fencing, and concrete sidewalks associated with the playground and securing school access.
..... \$139,229.00

These items are additional scope not included in the original plans and specifications and therefore are cost additive items. The Owner’s contingency is adequate.

Total Change Order #1 amount is \$139,229.00

ADMINISTRATIVE CONSIDERATION:

McKnight Construction Company, Inc. has submitted the following Change Order #1 in the amount of \$139,229.00. The administration has reviewed this amount and determined it to be fair and reasonable. The funds will come from the project contingency account.

RECOMMENDATIONS:

Approve Change Order #1 from McKnight Construction Company, Inc. in the amount of \$139,229.00 for the Belvedere Elementary School Addition and Renovations Project.

PREPARED BY:

Corey J. Murphy
Kevin A. Chipman