

BOARD AGENDA ITEM

June 9, 2015

SUBJECT:

Change Order Number 14 for the 2013 Chukker Creek Elementary Paving Project

BACKGROUND INFORMATION:

Change Order Number Fourteen:

- Preparation and heavy duty paving of the Transportation lot at Midland Valley High bus parking area.

Total Change Order Number Fourteen \$75,436.00

The paving account has adequate funds to cover this amount.

ADMINISTRATIVE CONSIDERATION:

Contractors South, Inc. has submitted the following Change Order Number 14 in the total amount of \$75,436.00. The administration has reviewed this amount and determined it to be fair and reasonable.

RECOMMENDATIONS:

Approve Change Order Number 14 from Contractors South, Inc. in the amount of \$75,436.00, which the paving account has adequate funds.

PREPARED BY:

David M. Caver
Kevin A. Chipman
bc