

BOARD AGENDA ITEM

September 15, 2015

SUBJECT:

Change Order Number 3 for the 2015 Installation of Flooring at South Aiken High, East Aiken Elementary, Millbrook Elementary, Belvedere Elementary & Chukker Creek Elementary (hallways @ new building)

BACKGROUND INFORMATION:

Change Order Number Three:

Unforeseen prep and leveling of concrete subflooring after abatement and removal of existing flooring at Belvedere Elementary.

- Phase 1\$13,500.00
- Phase 2\$17,375.00
- Phase 3\$16,125.00

Total Change Order Number Three \$47,000.00

The above were not in the original scope of work. Project contingency is adequate to cover this amount.

ADMINISTRATIVE CONSIDERATION:

Ceiling & Floor Restorations, Inc. has submitted the following Change Order Number 3 in the total amount of \$47,000.00 and is reasonable.

RECOMMENDATIONS:

Approve Change Order Number 3 from Ceiling & Floor Restorations, Inc. in the amount of \$47,000.00.

PREPARED BY:

Shawn Foster
Kevin A. Chipman