

BOARD AGENDA ITEM

April 23, 2019

SUBJECT:

Change Order Number 3 for the Graniteville Elementary Addition Project

BACKGROUND INFORMATION:

Change Order Number 3 for the Graniteville Elementary Addition from RW Allen Construction, LLC is presented for your review and approval. SCDOT increased the Scope of Work after bids were taken to include a complete survey; improvements to Minor Road; complete overlay of Ascauga Lake Road; and the road widening was increased on Ascauga Lake Road. The total amount needed is \$182,581.00 and the owner project contingency has adequate funds to cover this amount.

ADMINISTRATIVE CONSIDERATION:

The contractor, RW Allen Construction, LLC has submitted a Change Order Number 3 in the total amount of \$182,581.00 and this amount is reasonable.

RECOMMENDATION:

- Approve Change Order Number 3 for Graniteville Elementary Addition project from RW Allen Construction, LLC in the amount of \$182,581.00 and this amount will be deducted from the project contingency.

PREPARED BY:

Shawn D. Foster
Kevin A. Chipman