

BOARD AGENDA ITEM

February 26, 2013

SUBJECT:

Aiken High School Phase I Change Order Number 4

BACKGROUND INFORMATION:

Change Order Number 4 for the Aiken High School Phase I Project from H.G. Reynolds Company, Inc. consisting of the work listed below is submitted for your review and approval.

- ☐ Revise grading around existing greenhouse to improve drainage. . . . \$9,018.00
- ☐ Demo storage house and install rollup door @ old weight room \$8,743.00

Total Increase for Change Order Number 4 \$17,761.00

ADMINISTRATIVE CONSIDERATION:

These items are not included in the original plans and specifications and therefore are cost additive items. The administration has reviewed this price and finds it to be fair and reasonable. Project contingency budget is sufficient to cover the cost of this change order.

RECOMMENDATION:

- Approve Change Order Number 4 from H.G. Reynolds, Inc. in the amount of \$17,761.00.

PREPARED BY:

David M. Caver
Kevin A. Chipman
bc