

**BOARD AGENDA ITEM**

March 8, 2022

**SUBJECT:**

Change Order #2 for the Belvedere Elementary School Addition and Renovations Project

**BACKGROUND INFORMATION:**

Change Order #2 for the Belvedere Elementary School Addition and Renovations Project for Aiken County Public Schools is submitted for your review and approval:

- Provide modifications for (2) Special Education bathrooms  
..... \$43,646.00

These items are additional scope not included in the original plans and specifications and therefore are cost additive items. The Owner’s contingency is adequate.

**Total Change Order #2 amount is ..... \$43,646.00**

**ADMINISTRATIVE CONSIDERATION:**

McKnight Construction Company, Inc. has submitted the following Change Order #2 in the amount of \$43,646.00. The administration has reviewed this amount and determined it to be fair and reasonable. The funds will come from the project contingency account.

**RECOMMENDATIONS:**

Approve Change Order #2 from McKnight Construction Company, Inc. in the amount of \$43,646.00 for the Belvedere Elementary School Addition and Renovations Project.

**PREPARED BY:**

Corey J. Murphy  
Kevin A. Chipman