

BOARD AGENDA ITEM

February 12, 2013

SUBJECT:

Change Order Number 7 for the New Addition Project at Jackson Middle School

BACKGROUND INFORMATION:

Change Order Number Seven:

- Kitchen hood soffit \$2,999.59
- Ceiling panel change \$1,220.72
- Add 800 amp breaker
\$7,500.00
- Align sprinkler pipe and columns
\$1,540.00
- Stage curtain operator \$ 706.20
- Fur-out wall over windows and columns . . . \$1,692.57

Total Change Order Number 7\$15,659.08

These items are not included in the original plans and specifications and, therefore, are cost additive items.

ADMINISTRATIVE CONSIDERATION:

The contractor, Stewart-Corbitt General Contractors, has submitted the following Change Order Number 7 in the amount of \$15,659.08. Project contingency balance is sufficient to cover this amount.

RECOMMENDATIONS:

Approve Change Order Number 7 from Stewart-Corbitt General Contractors, in the amount of \$15,659.08.

PREPARED BY:

David M. Caver
Kevin A. Chipman
bc