

BOARD AGENDA ITEM

September 10, 2019

SUBJECT:

Change Order Number 5 for the Graniteville Elementary Addition Project

BACKGROUND INFORMATION:

Change Order Number 5 for the Graniteville Elementary Addition from RW Allen Construction, LLC is presented for your review and approval. During final cleaning, the existing door conditions are poor and the administration would like to replace 10 exterior doors and 5 interior doors and repaint.

ADMINISTRATIVE CONSIDERATION:

The contractor, RW Allen Construction, LLC has submitted a Change Order Number 5 in the total amount of \$24,976.00 and this amount is reasonable.

RECOMMENDATION:

- Approve Change Order Number 5 for Graniteville Elementary Addition project from RW Allen Construction, LLC in the amount of \$24,976.00 and this amount will be deducted from our contingency account.

PREPARED BY:

Shawn D. Foster
Kevin A. Chipman