

BOARD AGENDA ITEM

March 12, 2013

SUBJECT:

Change Order Number 2 for the 2012 East Aiken Elementary Paving Project

BACKGROUND INFORMATION:

Change Order Number Two:

- Demo the existing concrete flume and fill to a consistent grade, grade the area near the electrical transformer to achieve positive drainage away from the building @ Jefferson Elementary
 \$ 17,890.00

- Grade area in front of classrooms to achieve positive drainage away from building, install excess soil generated from grading in low area near front of building @ Clearwater Elementary
 \$ 18,728.00

- Remove the debris and silted in areas of the existing ponds, install 1 Doghouse WI and 1 Doghouse GI on the existing storm line @ Aiken High
 \$22,462.00

Total Change Order Number One \$59,080.00

Project contingency is adequate to cover this amount. These projects need to be completed to avoid additional flooding at these locations.

ADMINISTRATIVE CONSIDERATION:

Contractors South, Inc. has submitted the following Change Order Number 2 in the total amount of \$59,080.00

RECOMMENDATIONS:

Approve Change Order Number 2 from Contactors South, Inc. in the amount of \$59,080.00

PREPARED BY:

David M. Caver
Kevin A. Chipman
bc