

BOARD AGENDA ITEM

June 27, 2017

SUBJECT:

Change Order Number 1 for the Aiken High School Phase 2A Building Project

BACKGROUND INFORMATION:

Change Order Number 1 for the Aiken High School Phase 2A Building Project from H.G. Reynolds Company, Inc. is presented for your review and approval. The City of Aiken water pressure was marginal but the engineer's didn't think booster pumps would be necessary with no issues at the Science building or the Taylor building. During construction of Phase 2A we noticed low pressures. GMP #3 Building Project is increased from \$28,810,639.00 to \$29,302,707.00. Project contingency has adequate funds for this work.

ADMINISTRATIVE CONSIDERATION:

The contractor, H.G. Reynolds Company, Inc. has submitted Change Order Number 1 in the total amount of \$492,068.00.

RECOMMENDATION:

- Approve Change Order Number 1 at Aiken High School Phase 2A Building Project from H.G. Reynolds Company, Inc. in the amount of \$492,068.00.

PREPARED BY:

Shawn D. Foster
Kevin A. Chipman