

## **BOARD AGENDA ITEM**

February 12, 2019

### **SUBJECT:**

Change Order Number 2 for the Graniteville Elementary Addition Project

### **BACKGROUND INFORMATION:**

Change Order Number 2 for the Graniteville Elementary Addition from RW Allen Construction, LLC is presented for your review and approval. RFP #2 consists of the kitchen hood, UDS, and floor trough install. RFP #3 consists of site work revisions to meet DOT requirements. The project budget has adequate funds to cover this amount.

### **ADMINISTRATIVE CONSIDERATION:**

The contractor, RW Allen Construction, LLC has submitted a Change Order Number 2 in the total amount of \$105,508.00 and this amount is reasonable.

### **RECOMMENDATION:**

- Approve Change Order Number 2 for Graniteville Elementary Addition project from RW Allen Construction, LLC in the amount of \$105,508.00 and this amount will be deducted from the project budget.

### **PREPARED BY:**

Shawn D. Foster  
Kevin A. Chipman