

BOARD AGENDA ITEM

January 12, 2021

SUBJECT:

Change Order Number 2 for the Midland Valley High School Addition Project

BACKGROUND INFORMATION:

Change Order #2 for the Midland Valley High School Addition Project for Aiken County Public Schools is submitted for your review and approval:

- Pave ROTC Marching Area \$ 33,681.00
- Band Field Tower \$ 44,021.00
- Install Lights, Seal Coat, Stripe, Repair Student Lot \$ 153,322.00

These items were not included in the original plans and specifications and therefore are cost additive items.

Total Change Order Number Two amount is\$231,024.00

ADMINISTRATIVE CONSIDERATION:

H. G. Reynolds Company, Inc. has submitted the following Change Order Number 2 in the amount of \$231,024.00. The administration has reviewed this amount and determined it to be fair and reasonable. The funds will come from the project contingency account.

RECOMMENDATIONS:

- Approve Change Order Number 2 from H.G. Reynolds Company, Inc. in the amount of \$231,024.00 for the Midland Valley High School Addition Project.

PREPARED BY:

Corey J. Murphy
Kevin A. Chipman