

BOARD AGENDA ITEM

February 24, 2015

SUBJECT:

Change Order Number 11 for the 2013 Chukker Creek Elementary Paving Project

BACKGROUND INFORMATION:

Change Order Number Eleven:

- Replace storm drainage at baseball field for Midland Valley High that has deteriorated causing safety issues.

Total Change Order Number Eleven \$25,650.00

The paving account has adequate funds to cover this amount.

ADMINISTRATIVE CONSIDERATION:

Contractors South, Inc. has submitted the following Change Order Number 11 in the total amount of \$25,650.00. The administration has reviewed this amount and determined it to be fair and reasonable.

RECOMMENDATIONS:

Approve Change Order Number 11 from Contactors South, Inc. in the amount of \$25,650.00.

PREPARED BY:

David M. Caver
Kevin A. Chipman
bc