

BOARD AGENDA ITEM

April 18, 2017

SUBJECT:

Change Order Number 1 for the New Leavelle McCampbell Middle School Building Project

BACKGROUND INFORMATION:

Change Order Number 1 for the New Leavelle McCampbell Middle School Building Project from H.G. Reynolds Company, Inc. is presented for your review and approval. Four (4) Additional classrooms are needed to replace collaborated spaces due to increased growth in Area III. Change Order Number 1 in the amount of \$303,940.00 is submitted for your review and approval. GMP#2 Building Project is increased from \$19,238,883.00 to \$19,542,823.00. Project Contingency has adequate funds for this work.

ADMINISTRATIVE CONSIDERATION:

The contractor, H.G. Reynolds Company, Inc. has submitted Change Order Number 1 in the total amount of \$303,940.00.

RECOMMENDATION:

- ☐ Approve Change Order Number 1 at New Leavelle McCampbell Middle School Building Project from H.G. Reynolds Company, Inc. in the amount of \$303,940.00.

PREPARED BY:

Shawn D. Foster
Kevin A. Chipman