

BOARD AGENDA ITEM

May 28, 2019

SUBJECT:

Change Order Number 4 for the Graniteville Elementary Addition Project

BACKGROUND INFORMATION:

Change Order Number 4 for the Graniteville Elementary Addition from RW Allen Construction, LLC is presented for your review and approval. DOT requires us to relocate the existing entrance to align with Sims Street. AT&T's pedestals and cable relocation costs to Aiken Public Schools is \$103,202.00 this has always been waived in the past. This amount will come from our Paving/Resurfacing account.

ADMINISTRATIVE CONSIDERATION:

The contractor, RW Allen Construction, LLC has submitted a Change Order Number 4 in the total amount of \$103,202.00 for AT&T relocation costs.

RECOMMENDATION:

- Approve Change Order Number 4 for Graniteville Elementary Addition project from RW Allen Construction, LLC in the amount of \$103,202.00 and this amount will be deducted from Paving/Resurfacing account.

PREPARED BY:

Shawn D. Foster
Kevin A. Chipman