

BOARD AGENDA ITEM

July 17, 2012

SUBJECT:

Facilities Construction Department Quarterly Change Order Notification

BACKGROUND INFORMATION:

Policy FGG sets the limit of approval for construction change orders by the Superintendent or designee up to \$15,000.00. The policy requires a summary of such change orders to be presented to the Board at least once a quarter for notification.

ADMINISTRATIVE CONSIDERATION:

The attached summary of change orders presented is notification in accordance with Policy FGG.

RECOMMENDATION:

Accept as information only, the quarterly report showing construction change orders not exceeding \$15,000.00.

ATTACHMENT:

Quarterly Update Change Order Spreadsheet to the Board of Education

PREPARED BY:

David M. Caver
Kevin A. Chipman
bc

Quarterly Update to the Board of Education
Change Orders Not Exceeding \$15,000.00
April 1, 2012- June 30, 2012

Project Name	CO #	Description	Architect/Contractor	Dollar Amount
Jackson Middle Addition Project Change Order #1 \$10,593.00 Change Order #2 \$7,283.49 Change Orders (1-2) \$17,876.49	2	Job site sign purchased (\$642.00); add main breakers at MP 1 and MP 2 (\$3,902.29) and increase pipe size (\$2,739.20).	Stewart-Corbitt General Contractors	\$7,283.49
Jefferson Elementary Roof Repairs Change Order #1 <\$5,392.00> Change Order # 2 \$10,000.00 Change Order #3 \$11,100.00 Change Order #4 \$5,400.00 Change Order #5 \$7,400.00 Change Order #6 \$12,750.00 Change Orders (1-6) \$41,258.00	6	Roof repairs were needed at North Aiken Elementary for office, hall, and music room.	Watts & Associates Roofing, Inc.	\$12,750.00
Jackson Middle Addition Project Change Order #1 \$10,593.00 Change Order #2 \$7,283.49 Change Order #3 \$3,200.18 Change Orders (1-3) \$21,076.67	3	Add all water main valve and fittings (\$1,514.70), Change to roll paper towel dispensers (\$678.07), delete fountain drain <\$1,307.00>, and relocate drinking fountains (\$2,314.41)	Stewart-Corbitt General Contractors	\$3,200.18
2012 Refinishing of Wood Gym Floors @ Aiken Middle, Kennedy Middle, Leavelle Middle, New Ellenton Middle, A.L. Corbett Middle, RS-M Elementary/Middle Change Order #1 \$10,525.00	1	Additional buffing and coating of gym floors at Silver Bluff High, Midland Valley High, North Augusta High, Aiken High, RS-M High, Wagener High, South Aiken High, North Augusta Middle, Jackson Middle, Schofield Middle, Paul Knox Middle, and Jefferson Elementary.	The Flooring Connection	\$10,525.00