

BOARD AGENDA ITEM

October 10, 2017

SUBJECT:

Facilities Construction Department Quarterly Change Order Notification

BACKGROUND INFORMATION:

Policy FGG sets the limit of approval for construction change orders by the Superintendent or designee up to \$15,000.00. The policy requires a summary of such change orders to be presented to the Board at least once a quarter for notification.

ADMINISTRATIVE CONSIDERATION:

The attached summary of change orders presented is notification in accordance with Policy FGG.

RECOMMENDATION:

Accept as information only, the quarterly report showing construction change orders not exceeding \$15,000.00.

ATTACHMENT:

Quarterly Update Change Order Spreadsheet to the Board of Education

PREPARED BY:

Shawn D. Foster
Kevin A. Chipman

Quarterly Update to the Board of Education
Change Orders Not Exceeding \$15,000.00
July 1, 2017- September 30, 2017

Project Name	C O #			Dollar Amount
2016 New Irrigation System @ MVHS	1	Credit for unused allowances.	Budget Sprinkler & Landscaping	<\$5,000.00>
2017 Painting of Silver Bluff Football Stadium Restrooms & Concession	1	Credit for unused allowances.	Alltrade Services, LLC	<\$4,020.00>