

Timeline and Proposed Schedule for Major Construction Initiative

January 2013	Board passed Resolution recommending One Cent Local Sales Tax Option to Delegation
September 2013	Board received presentation of various construction delivery models
November 2013	Obtain Board commitment for One Cent Local Sales Tax Option
November 2013	Determine proposed projects to be funded by One Cent Local Sales Tax Option
November 2013	Approve Five-Year Facility Improvement Plan
November 2013	Determine funds generated
January 2014	Determine Construction Method
January 2014	Release RFP/RFQ (included) for construction method used
February 2014	Campaign determination
May 2014	* Begin campaign
August 2014	* Focus campaign
August 8, 2014	Notify media of intent
August 2014	Referendum question to Election Board
November 2014	Referendum vote

* Non-District Funds or Equipment