

BOARD AGENDA ITEM

September 11, 2012

SUBJECT:

Change Order Number 1 for the 2012 East Aiken Elementary Paving Project

BACKGROUND INFORMATION:

Change Order Number One:

- Mobilize a backhoe to RS-MH & excavate test holes for septic tank approval. \$ 1,100.00
- An existing septic tank was found in the limits of grading @ the East Aiken project \$ 2,500.00
- Install 1900 SY of 6"crush and run for bus driver parking lot @ Aiken High \$15,000.00
- Install sidewalks @ Aiken High football field \$15,706.00 for ADA requirements

Total Change Order Number One \$34,306.00

Project contingency is adequate to cover this amount.

ADMINISTRATIVE CONSIDERATION:

Contractors South, Inc. has submitted the following Change Order Number 1 in the total amount of \$34,306.00

RECOMMENDATIONS:

Approve Change Order Number 1 from Contactors South, Inc. in the amount of \$34,306.00

PREPARED BY:

David M. Caver
Kevin A. Chipman
bc