

BOARD AGENDA ITEM

July 14, 2020

SUBJECT:

Change Order Number 1 for the 2019 Remodeling of Restrooms @ Greendale Elementary

BACKGROUND INFORMATION:

- Unused allowances for this project <\$16,412.00>

Credit in the amount of <\$16,412.00>

ADMINISTRATIVE CONSIDERATION:

The administration and architects have reviewed Change Order Number 1 and determined it to be reasonable.

RECOMMENDATION:

Approve the administration to proceed with the acceptance of Change Order Number 1 for a credit amount of <\$16,412.00> from H.G. Reynolds Company, Inc.

PREPARED BY:

Shawn D. Foster
Kevin A. Chipman