

## **BOARD AGENDA ITEM**

April 21, 2020

### **SUBJECT:**

Facilities Construction Department Quarterly Change Order Notification

### **BACKGROUND INFORMATION:**

Policy FGG sets the limit of approval for construction change orders by the Superintendent or designee up to \$15,000.00. The policy requires a summary of such change orders to be presented to the Board at least once a quarter for notification.

### **ADMINISTRATIVE CONSIDERATION:**

The attached summary of change orders presented is notification in accordance with Policy FGG.

### **RECOMMENDATION:**

Accept as information only, the quarterly report showing construction change orders not exceeding \$15,000.00.

### **ATTACHMENT:**

Quarterly Update Change Order Spreadsheet to the Board of Education

### **PREPARED BY:**

Shawn D. Foster  
Kevin A. Chipman

**Quarterly Update to the Board of Education**  
**Change Orders Not Exceeding \$15,000.00**  
**January 1, 2020- March 31, 2020**

Project Name	C O #	Description	Contractor	Dollar Amount
Graniteville Elementary Renovation & Addition Project	6	Unused allowance items.	RW Allen Construction, LLC.	<<\$2,760.28>
2019 Scrubbing & Coating Gym Floors	1	Unused allowance items	Southern Cleaning Service, Inc.	<<\$10,707.66>