

BOARD AGENDA ITEM

November 15, 2022

SUBJECT:

Change Order Number 1 for the Protecall, LLC Indoor Air Ionization Project

BACKGROUND INFORMATION:

Change Order Number 1 for the Protecall, LLC Indoor Air Ionization Project has an additional cost for the ionization of additional classroom spaces that were not in the original scope in the amount of \$43,682.50.

ADMINISTRATIVE CONSIDERATION:

The administration and contracted oversight company have reviewed this scope and Protecall, LLC has agreed to cover remaining fee for additional classrooms with matching funds in the amount of \$43,682.50.

RECOMMENDATION:

Approve Change Order Number 1 for Protecall, LLC Indoor Air Ionization Project in the amount of \$43,682.50 with funds to be paid from 8%.

PREPARED BY:

Corey J. Murphy
Kevin A. Chipman