

**BOARD AGENDA ITEM**

November 14, 2023

**SUBJECT:**

Change Order #2 for the Highland Springs Middle Project-Main Building Package  
GMP #2

**BACKGROUND INFORMATION:**

Shared Savings Credit for this GMP #2 Main Building  
Package project is ..... <\$1,541,855.48>

**ADMINISTRATIVE CONSIDERATION:**

H.G. Reynolds Company, Inc. has submitted the following Change Order #2 credit  
in the total amount of <\$1,541,855.48> and it is reasonable.

**RECOMMENDATION:**

Approve Change Order #2 from H.G. Reynolds Company, Inc. in the credit amount  
of <\$1,541,855.48>.

**PREPARED BY:**

Corey J. Murphy  
Kevin A. Chipman