

BOARD AGENDA ITEM

July 14, 2026

SUBJECT:

Change Order Number One – Aiken Intermediate Bus Parking Lot

BACKGROUND INFORMATION:

Change Order Number One reflects an additional charge for the Aiken Intermediate Bus Parking Lot project. Provide material, labor and equipment to export and dispose of 5,306 cubic yards of unsuitable soils offsite to remediate the attached highlighted area in the attached sketch at the Aiken Intermediate Bus Parking Lot.

Change Order Number One:
Additional Amount: \$53,060.00
Total Change Order Amount: \$53,060.00

ADMINISTRATIVE CONSIDERATION:

The administration and the engineer have reviewed change order number one and determined that it is reasonable.

RECOMMENDATION:

Authorize the administration to proceed with the acceptance of Change Order Number One for a debit amount of \$53,060 from Hood Construction Company Inc.

PREPARED BY:

Tim Yarborough
Michael F. Jara