

BOARD AGENDA ITEM

May 11, 2021

SUBJECT:

Change Order #1 for the Ridge Spring-Monetta Elementary School Addition Project

BACKGROUND INFORMATION:

Change Order #1 for the Ridge Spring-Monetta Elementary School Addition Project for Aiken County Public Schools is submitted for your review and approval:

- Added scope at US1/Trojan Road widening per SCDOT.
..... \$120,467.00
- Install concrete slab with rubberized topping @ Pre-K playground
..... \$55,213.00

These items were not included in the original plans and specifications and therefore are cost additive items. Owner contingency is adequate.

Total Change Order #1 amount is \$175,680.00

ADMINISTRATIVE CONSIDERATION:

H. G. Reynolds Company, Inc. has submitted the following Change Order #1 in the amount of \$175,680.00. The administration has reviewed this amount and determined it to be fair and reasonable. The funds will come from the project contingency account.

RECOMMENDATIONS:

Approve Change Order #1 from H.G. Reynolds Company, Inc. in the amount of \$175,680.00 for the Ridge Spring-Monetta Elementary School Addition Project.

PREPARED BY:

Corey J. Murphy
Kevin A. Chipman