

BOARD AGENDA ITEM

February 11, 2020

SUBJECT:

Change Order #1 for the North Augusta High Phase 2 Additions -GMP #4 Phase 3
Demolition of Existing Classroom Building

BACKGROUND INFORMATION:

Shared Savings Credit for this Phase 2 Additions project is <\$79,313.65>

ADMINISTRATIVE CONSIDERATION:

H.G. Reynolds Company, Inc. has submitted the following Change Order #1 credit
in the total amount of <\$79,313.65> and is reasonable.

RECOMMENDATION:

Approve Change Order #1 from H.G. Reynolds Company, Inc. credit in the amount
of <\$79,313.65>.

PREPARED BY:

Shawn D. Foster
Kevin A. Chipman