

BOARD AGENDA ITEM

March 10, 2020

SUBJECT:

Change Order Number 1 & 2 for the Aiken High School Phase 3 James Taylor Renovation

BACKGROUND INFORMATION:

Change Order #1

Repave drive behind the James Taylor Gym which includes sidewalks, patio, and stamped asphalt \$131,202.00

Change Order #2

Grade existing Auxiliary Gym location to new band practice field. . . \$84,566.00

Total Change Order Number One & Number Two Amount.....\$215,768.00

ADMINISTRATIVE CONSIDERATION:

H. G. Reynolds Company, Inc. has submitted the following Change Order Number 1 & Change Order Number 2 in the amount of \$215,768.00. The administration has reviewed this amount and determined it to be fair and reasonable. The funds will come from the project contingency account.

RECOMMENDATIONS:

- Approve Change Order Number 1 & Change Order Number 2 from H.G. Reynolds Company, Inc. in the amount of \$215,768.00.

PREPARED BY:

Shawn D. Foster
Kevin A. Chipman