

BOARD AGENDA ITEM

August 11, 2020

SUBJECT:

Change Order Number 1 for the Midland Valley High School Addition Project

BACKGROUND INFORMATION:

Change Order #1 for the Midland Valley High School Addition Project for Aiken County Public Schools is submitted for your review and approval:

- Landscape and irrigation is \$310,514.00
- Install sound system in main existing gym is .. \$ 67,636.00

These items were not included in the original plans and specifications and therefore are cost additive items.

Total Change Order Number One amount is \$378,150.00

ADMINISTRATIVE CONSIDERATION:

H. G. Reynolds Company, Inc. has submitted the following Change Order Number 1 in the amount of \$378,150.00. The administration has reviewed this amount and determined it to be fair and reasonable. The funds will come from the project contingency account.

RECOMMENDATIONS:

- Approve Change Order Number 1 from H.G. Reynolds Company, Inc. in the amount of \$378,150.00 for the Midland Valley High School Addition Project.

PREPARED BY:

Corey Murphy
M.O. Traxler III
Kevin A. Chipman