

BOARD AGENDA ITEM

October 24, 2017

SUBJECT:

Change Order Number 1 for the Hammond Hill Elementary Drainage Improvement & Erosion Repair Project

BACKGROUND INFORMATION:

Change Order Number 1 for the Hammond Hill Elementary Drainage Improvement & Erosion Repair Project

Change Order Number One:

- Unused allowances for this project<\$27,935.20>

Credit in the amount of<\$27,935.20>

Total Change Order Amount<\$27,935.20>

ADMINISTRATIVE CONSIDERATION:

The administration and architects have reviewed Change Order Number 1 and determined it to be reasonable.

RECOMMENDATION:

- Authorize the administration to proceed with the acceptance of Change Order Number 1 for a credit amount of <\$27,935.20> from Gene Ray Fulmer Construction Company, Inc.

PREPARED BY:

Shawn D. Foster
Kevin A. Chipman