

## **BOARD AGENDA ITEM**

May 12, 2015

### **SUBJECT:**

Change Order Number 1 for the Installation of 2015 Installation of Flooring at South Aiken High, East Aiken Elementary, Millbrook Elementary, Belvedere Elementary & Chukker Creek Elementary (hallways @ new building)

### **BACKGROUND INFORMATION:**

#### **Change Order Number One:**

- Install a Harlequin liberty sprung dance floor system at East Aiken Elementary. This system requires installation over bare concrete floor.

**Total Change Order Number One . . . . . \$20,688.00**

\$15,000.00 has been donated to cover this project. The remaining Project contingency is adequate to cover the remaining \$5,688.00.

### **ADMINISTRATIVE CONSIDERATION:**

Bonitz Flooring Group has submitted the following Change Order Number 1 in the total amount of \$20,688.00 and is reasonable.

### **RECOMMENDATIONS:**

Approve Change Order Number 1 from Bonitz Flooring Group in the amount of \$20,688.00.

### **PREPARED BY:**

David M. Caver  
Kevin A. Chipman  
bc