

## **BOARD AGENDA ITEM**

**August 11, 2015**

### **SUBJECT:**

Change Order Number 1 for the Installation of the Synthetic Turf at North Augusta High School

### **BACKGROUND INFORMATION:**

#### **Change Order Number One:**

Storm drainage at bleachers .....	\$26,997.00
Unsuitable soils on field .....	\$96,944.00
Reroute water lines from under field .....	\$7,783.00
New storm box on field .....	\$3,863.00
Groundwater collection box .....	\$6,943.00
Add concrete box and french drain at bleacher .....	\$2,648.00

**Total Change Order Number One ..... \$145,178.00**

### **ADMINISTRATIVE CONSIDERATION:**

H.G. Reynolds Company, Inc. has submitted the following Change Order Number 1 in the total amount of \$145,178.00. The administration has reviewed this amount and determined it to be fair and reasonable.

### **RECOMMENDATION:**

Approve Change Order Number 1 from H.G. Reynolds Company, Inc. in the amount of \$145,178.00. The Fund Five Reserve Contingency has adequate balance.

### **PREPARED BY:**

Shawn Foster  
Kevin A. Chipman