

**BOARD AGENDA ITEM**

August 11, 2020

**SUBJECT:**

Change Order Number 1 for the North Augusta High School Phase 3 Addition Project

**BACKGROUND INFORMATION:**

Change Order #1 for the North Augusta High School Phase 3 Addition Project for Aiken County Public Schools is submitted for your review and approval:

- Landscape and irrigation for Phase 3 is .....\$151,136.00
- Modular block retaining walls are needed in student parking area due to higher grade change and length at entrance is ..... \$ 35,154.00
- Demolition of rock during installation of storm water lines and sewer line is ..... \$ 21,287.00

These items were not included in the original plans and specifications and therefore are cost additive items.

**Total Change Order Number One amount is.....\$207,577.00**

**ADMINISTRATIVE CONSIDERATION:**

H. G. Reynolds Company, Inc. has submitted the following Change Order Number 1 in the amount of \$207,577.00. The administration has reviewed this amount and determined it to be fair and reasonable. The funds will come from the project contingency account.

**RECOMMENDATIONS:**

- Approve Change Order Number 1 from H.G. Reynolds Company, Inc. in the amount of \$207,577.00 for the North Augusta High School Phase 3 Addition Project.

**PREPARED BY:**

Corey Murphy  
M.O. Traxler III  
Kevin A. Chipman