

BOARD AGENDA ITEM

September 8, 2026

SUBJECT:

Change Order Number 1 – Re-roofing of Midland Valley High School

BACKGROUND INFORMATION:

Change Order Number 1 reflects shared savings credit for the GMP #1 and unused allowances for the re-roofing of Midland Valley High School project.

Change Order Number 1:

Unused Allowances: <\$18,135.00>

Shared Savings Credit Amount: <\$146,573.61>

Total Change Order Amount: <\$164,708.61>

ADMINISTRATIVE CONSIDERATION:

The administration and the architects have reviewed Change Order Number 1 and determined that it is reasonable.

RECOMMENDATION:

Authorize the administration to proceed with the acceptance of Change Order Number 1 for a credit amount of \$ 164,708.61 from H.G. Reynolds Company, Inc.

PREPARED BY:

Tim Yarborough
Michael F. Jara