

BOARD AGENDA ITEM

January 11, 2022

SUBJECT:

Change Order Number 1 for the North Augusta School Phase III Additions:
Demolition of the existing old gym-GMP #2

BACKGROUND INFORMATION:

Shared Savings Credit for this Phase III Additions project is <\$31,947.00>

ADMINISTRATIVE CONSIDERATION:

H. G. Reynolds Company, Inc. has submitted the following Change Order Number 1 credit in the amount of <\$31,947.00> and is reasonable.

RECOMMENDATIONS:

- Approve Change Order Number 1 from H.G. Reynolds Company, Inc. in the credit amount of <\$31,947.00> for the North Augusta High School Phase III Additions Project.

PREPARED BY:

Corey Murphy
Kevin A. Chipman