

**BOARD AGENDA ITEM**

December 9, 2014

**SUBJECT:**

Change Order Number 9 for the 2013 Chukker Creek Elementary Paving Project

**BACKGROUND INFORMATION:**

**Change Order Number Nine:**

- Patch and overlay walking track at rear of school at East Aiken Elementary

**Total Change Order Number Nine . . . . . \$27,500.00**

The paving account has adequate funds to cover this amount.

**ADMINISTRATIVE CONSIDERATION:**

Contractors South, Inc. has submitted the following Change Order Number 9 in the total amount of \$27,500.00. The administration has reviewed this amount and determined it to be fair and reasonable.

**RECOMMENDATIONS:**

Approve Change Order Number 9 from Contractors South, Inc. in the amount of \$27,500.00.

**PREPARED BY:**

David M. Caver  
Kevin A. Chipman  
bc