

## **BOARD AGENDA ITEM**

July 15, 2025

### **SUBJECT:**

Credit change order number 1 for the new Wagener-Salley High School Project-  
Main Building Package GMP #3

### **BACKGROUND INFORMATION:**

Shared savings credit for the GMP #3 Main Building Package project is  
<\$424,677.83>.

### **ADMINISTRATIVE CONSIDERATION:**

H.G. Reynolds Company, Inc. has submitted the following change order number 1  
credit in the total amount of <\$424,677.83> and it is reasonable.

### **RECOMMENDATION:**

Approve change order number 1 from H.G. Reynolds Company, Inc. in the credit  
amount of <\$424,677.83>. This will be deposited back into 8% funds.

### **PREPARED BY:**

Tim Yarborough  
Michael F. Jara