

**BOARD AGENDA ITEM**

September 10, 2024

**SUBJECT:**

Change Order Number 1 for Aiken High School Auditorium-Phase Four Project

**BACKGROUND INFORMATION:**

Change Order Number 1 for Aiken High School Auditorium-Phase Four Project  
HG Reynolds Company Inc.

**Change Order Number One:**

Unused allowances for this project ..... <\$1,356,219.56>

**Credit in the amount of .....<\$1,356,219.56>**

**Total Change Order Amount.....<\$1,356,219.56>**

**ADMINISTRATIVE CONSIDERATION:**

The administration and architects have reviewed Change Order Number 1 and determined it to be reasonable.

**RECOMMENDATION:**

Authorize the administration to proceed with the acceptance of Change Order Number 1 for a credit amount of <\$1,356,219.56> from H.G. Reynolds Company, Inc.

**PREPARED BY:**

Tim Yarborough  
Michael F. Jara