

BOARD AGENDA ITEM

July 15, 2014

SUBJECT:

Change Order Number 1 to the Upgrade of the existing electrical systems at Byrd Learning Center (BLC)

BACKGROUND INFORMATION:

- Install additional welding booths @ the South Aiken Welding Shop
- Replace existing controls to automatic logic controls at BLC

Total Cost for Change Order Number 1\$120,651.67

Total change order (1).....\$120,651.67

ADMINISTRATIVE CONSIDERATION:

The contractor, G&G Electrical Service has submitted Change Order Number 1 in the amount of \$120,651.67. This Additional funding will come from the code upgrades account.

RECOMMENDATION:

- Approve Change Order Number 1 from G&G Electrical Service as described Above for the additional items needed at South Aiken & BLC for \$120,651.67
- Transfer \$120,651.67 from the code upgrades account.

PREPARED BY:

David M. Caver
Kevin A. Chipman

bc