

BOARD AGENDA ITEM

March 10, 2015

SUBJECT:

Gloversville Elementary Breezeway Upgrades and Wagener-Salley High School Auditorium Renovation Project Change Order Number 1

BACKGROUND INFORMATION:

Change Order Number 1 for the Gloversville Elementary Breezeway Upgrades and Wagener-Salley High School Auditorium Renovation Project Change Order Number 1

Change Order Number One:

Unused allowances for this project <\$47,615.00>

Credit in the amount of <\$47,615.00>

Total Change Order Amount <\$47,615.00>

ADMINISTRATIVE CONSIDERATION:

The administration and architects have reviewed Change Order Number 1 and determined it to be reasonable.

RECOMMENDATION:

- Authorize the administration to proceed with the acceptance of Change Order Number 1 for a credit amount of <\$47,615.00>.

PREPARED BY:

David M. Caver
Kevin A. Chipman
bc