

**BOARD AGENDA ITEM**

March 12, 2013

**SUBJECT:**

Aiken High School Phase I Change Order Number 3

**BACKGROUND INFORMATION:**

Change Order Number 3 for the Aiken High School Phase I Project from H.G. Reynolds Company, Inc. consisting of the work listed below is submitted for your review and approval.

Prices were received from 3 vendors with H.G. Reynolds Company, Inc. being the most responsive and responsible bidder for this work. Seven irrigation wells will be installed at Aiken High, South Aiken High, and Midland Valley High. The new wells will save utility costs, have a short term payback and a grant will be given by URS to cover some cost. The remaining funds will be added from the reserve contingency to cover this project.

- 2-wells installed at Aiken High, 2-wells at South Aiken High and 3-wells installed at Midland Valley High

..... \$74,697.00

**Total Change Order Amount.....\$74,697.00**

**ADMINISTRATIVE CONSIDERATION:**

The administration has reviewed Change Order Number 3 and determined it to be reasonable.

**RECOMMENDATION:**

- Authorize the administration to proceed with the acceptance of Change Order Number 3 for \$74,697.00 and transfer from reserve contingency balance to this project.

**PREPARED BY:**

David M. Caver  
Kevin A. Chipman  
bc