

BOARD AGENDA ITEM

March 27, 2018

SUBJECT:

Change Order #3 for the New Leavelle McCampbell Middle GMP #3 Building Package

BACKGROUND INFORMATION:

Shared Savings Credit for this GMP #3 Building Package project is <\$1,127,363.38>

ADMINISTRATIVE CONSIDERATION:

H.G. Reynolds Company, Inc. has submitted the following Change Order #3 credit in the total amount of <\$1,127,363.38> and is reasonable.

RECOMMENDATION:

Approve Change Order Number 3 for GMP #3 Building Package from H.G. Reynolds Company, Inc. credit in the amount of <\$1,127,363.38>.

PREPARED BY:

Shawn D. Foster
Kevin A. Chipman